County Assessors lflapping Program
otatus as of 12/15/02

Executive Summary

Detailed program status reports are posted to the Arkansas Geographic Information
Office website once every month. The State Land Information Board and other major
stake-holders are on an email distribution list that will contain a quick summary of the
program status and a link to the detailed report on the website. For additional
information, visit the County Assessors Mapping Program (CAMP) website at:

http://www.gis.state.ar.us/AGIO/CAMP/status.asp

Below is a list of County Assessors Mapping Program (CAMP) milestones:
* 44 counties have indicated they intend to join the CAMP program
* 25 of these Counties have returned a signed Memorandum Of Understanding
(MOU) confirming their spot in the program.

Upcoming Events and Tasks

Here is an overview of some of the upcoming events for the CAMP program:
* Training workshop with the next 10 counties scheduled for Jan. 22-24
* AGIO is developing State Cadastral Standards
*  With the various Counties underway AGIO has been requesting the point files and
CAMA database from these Counties and verifying a sound link between the two
databases.

The following is a list of meetings that have taken place over the last month:

*  November 18 — Visited Pope County to deliver workstation and software.

*  November 19 — Visited Greene, Sharp and Cross Counties to deliver workstation
and software.

*  November 21 —Called Lonoke County and had them forward points file and CAMA
database to AGIO for verification.

*  November 26 — Visited Jefferson County to verify that points file created would link
to CAMA database.

*  December 2 — Visited Mississippi and Greene Counties to verify points file created
would link to CAMA database.

*  December 2 — Visited Mississippi and Greene Counties to verify points file created
would link to CAMA database.



*  December 10 — Visited Conway County to trouble shoot an error with ESRI
software that was preventing them from opening ArcMap. Successfully fixed
problem.

*  December 12 —Gave an overview of CAMP program to Clark, Pike, Montgomery,
Sebastian, Clay, Columbia and Washington Counties.

*  December 13 — Visited Faulkner County to verify points file would link to CAMA
database.

*  January 7-9 —Traveling to Charleston, S.C. to Cadastral Data meeting hosted by
the Bureau of Land Management.

Status Overview

Overall things are moving along smooth. Aside from a few software and
hardware issues the initial 10 counties are settling in and getting more comfortable with
the task at hand. With more and more Counties signing on daily, things will start to pick
up as time goes. A couple of things to note: In the process of developing State Cadastral
standards, I will be making a trip to Charleston S.C for a Cadastral Data meeting hosted
by the Bureau of Land Management. The main topic that will be discussed is the Federal
Core Cadastral Standard. I will be trying to define the Federal Standards that will be
applicable for the State standards. Also, the Arkansas Assessment Coordination Division
(AACD) is in the process of putting together a State wide CAMA standard to facilitate
moving to Phase II of the CAMP program and ensure a seamless State wide Cadastre.
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Table 1

Status
County Status Date
Carroll
County Needs to be contacted 12/16/02
Cleburne
County County is scheduled to begin Phase | 12/16/02
Greene
County County is currently working on Phase | and has 200 points placed 12/16/02
Hot Spring
County Needs to be contacted 12/16/02
Izard County | Needs to be contacted 12/16/02
Lincoln County currently has points for CAMA entries, all that is required is
County adding the Parcel-id number and linking to CAMA database. 12/16/02
Lonoke County is well into Phase | with nearly 25% of CAMA entries
County captured 12/16/02
Madison
County Needs to be contacted 12/16/02
Miller County | Counties Digital Cadastral data is being developed by a contractor. 12/16/02
Mississippi Started Phase | on 11/9/02 and has approximately 150 points
County placed 12/16/02
Nevada
County Needs to be contacted 12/16/02
Newton
County Needs to be contacted 12/16/02
County parcel data is being created by Planning and Development
Prairie County | District 12/16/02




Pulaski

County County has started Phase I 12/16/02

Searcy

County County is scheduled to begin Phase | 12/16/02

Washington County is scheduled to begin Phase | and will be attending the

County training workshop schedule for January 22-24, 2003 12/16/02

Yell County County is scheduled to begin Phase | 12/16/02

Arkansas

County County is scheduled to begin Phase | 12/16/02

Ashley

County County is scheduled to begin Phase | 12/16/02

Baxter County | County needs to be contacted 12/16/02

Benton County is scheduled to begin Phase | and will be attending the

County training workshop scheduled for January 22-24, 2003 12/16/02
County is scheduled to begin Phase | and will be attending the

Boone County | training workshop scheduled for January 22-24, 2003 12/16/02

Bradley

County Needs to be contacted. 12/16/02

Calhoun

County County is scheduled to begin Phase | 12/16/02
County is scheduled to begin Phase | and will be attending the

Chicot County | training workshop scheduled for January 22-24, 2003 12/16/02

Clark County | Needs to be contacted 12/16/02

Clay County Needs to be contacted 12/16/02

Cleveland

County Needs to be contacted 12/16/02

Columbia

County Needs to be contact. 12/16/02




Conway

County County began Phase | and has 100 points placed 12/16/02

Craighead

County County is scheduled to begin Phase | in mid January 12/16/02

Crawford County is scheduled to begin Phase | as well as some of the data

County being created by Planning and Development District 12/16/02

Crittenden

County Needs to be contacted 12/16/02

Cross County | County has started Phase | and has 800 points placed. 12/16/02

Dallas County | Needs to be contacted 12/16/02

Desha County | Needs to be contacted 12/16/02

Drew County | County is scheduled to enter Phase | 12/16/02

Faulkner

County County started Phase | and has 800 points placed 12/16/02

Franklin County is scheduled to begin Phase | and will attend the training

County workshop scheduled for January 22-24, 2003 12/16/02

Fulton County | County is scheduled to begin Phase | 12/16/02

Garland

County Needs to be contacted 12/16/02

Grant County | Needs to be contacted 12/16/02

Hempstead

County County is scheduled to begin Phase | 12/16/02

Howard

County County is scheduled to begin Phase | 12/16/02
County is scheduled to begin Phase | and will attend the training

Independence | workshop scheduled for January 22-24, 2003

County 12/16/02




Jackson

County County is scheduled to begin Phase | 12/16/02
Jefferson

County County has started Phase | and has 2800 points placed 12/16/02
Johnson

County County is scheduled to begin Phase | 12/16/02
Lafayette

County County needs to be contacted 12/16/02
Lawrence

County County is scheduled to begin Phase | 12/16/02
Lee County Needs to be contacted 12/16/02
Little River

County Needs to be contacted 12/16/02
Logan County | Needs to be contacted. 12/16/02
Marion

County Needs to be contacted 12/16/02
Monroe

County Needs to be contacted 12/16/02
Montgomery

County County is scheduled to enter Phase | 12/16/02
Ouachita

County Needs to be contacted 12/16/02
Perry County | Needs to be contacted. 12/16/02
Phillips

County Needs to be contacted 12/16/02
Pike County Needs to be contacted 12/16/02
Poinsett County scheduled to begin Phase | and will be attending the training

County workshop scheduled for January 22-24, 2003 12/16/02




County is scheduled to begin Phase | and will be attending the

Polk County training workshop January 22-24, 2003 12/16/02
Pope County | County has begun Phase | and has 1000 points placed 12/16/02
Randolph

County County scheduled to begin Phase | 12/16/02
Saline County | County data being produced by a contractor 12/16/02
Scott County | County data is being created by Planning and Development District 12/16/02
Sebastian

County County data being created by contractor 12/16/02
Sevier County | County is scheduled to begin Phase | 12/16/02
Sharp County | County has begun Phase | and has approximately 100 points placed 12/16/02
St. Francis

County County is scheduled to begin Phase | 12/16/02
Stone County | County is scheduled to begin Phase | 12/16/02
Union County | County is scheduled to begin Phase | 12/16/02
Van Buren

County Needs to be contacted 12/16/02
White County | County has started Phase | and has 700 points placed 12/16/02
Woodruff

County County is scheduled to begin Phase | 12/16/02




